

MONTHLY DEVELOPMENT REPORT

May 2026 — What We Built

Multi Brand Prompt Generator

AT A GLANCE

308

Commits

8,035

Lines of code added

60

Files created / changed

1

Major feature shipped

10

Unit-test files (new)

3


Database migrations

OVERVIEW

What we worked on in May

May centred on a single large build: the **AI Concept Assistant** — a new workflow that turns a short brief into multiple AI concept options, lets the user refine them in chat, and generates images from the chosen concept. Around it we added **cost tracking with spend caps**, support for **two image providers** (Gemini and OpenAI), the project's **first automated test suite** (Vitest), **brand shadow overlays** for every brand, and supporting **database migrations**. In total: **308 commits** across **6 active days**, adding roughly **8,035 lines** of application code over **60 files**.

Commit activity by day



Commits per active day in May (most work landed on the 15th and 18th).

DELIVERABLES

Features & work shipped

AI Concept Assistant

MAJOR FEATURE

Built an end-to-end AI Concept Assistant: a new page where users describe a brief, get multiple AI-generated concept options, refine them in a chat, and generate images – all backed by new Vercel serverless endpoints.

- New AssistantPage plus 7 UI components (concept panel, refine chat, model select, cost tracker, saved prompts, image lightbox, themed CSS)
- 3 API endpoints: /assistant/concepts, /assistant/generate, /assistant/refine
- Shared backend helpers: _llm (provider-abstracted LLM), _brand-rules, _assistant-log, _assistant-prompts, _assistant-token
- Client libs & hooks: assistant-client, assistant-storage, assistant-types, useAssistantImageGen

Multi-model image generation

FEATURE

Wired the assistant to two image providers – Google Gemini (imagen) and OpenAI (gpt-image-1) – with per-provider test scripts to validate concepts, generation, and refinement.

- Provider abstraction in _llm.ts (Gemini + OpenAI)
- test-gemini-concepts / -generate / -refine validation scripts

Cost tracking & spend caps

FEATURE

Added live cost tracking and a spend cap so AI usage stays within budget: a pricing table, a running cost store, a spend-cap guard on the API, and a cost-tracker panel in the UI.

- pricing.ts / _pricing.ts pricing tables
- cost-store.ts running spend ledger (with tests)
- _spend-cap.ts server-side budget guard
- CostTrackerPanel + useCostTracker hook

Test infrastructure

QUALITY

Introduced Vitest and wrote the project's first unit tests – 10 test files (~864 lines) covering API helpers and core libs.

- Added vitest + vitest.config.ts
- Tests for _llm, _pricing, _brand-rules, _assistant-*, cost-store, generate-image, assistant endpoints

Brand shadow overlays

BRANDING

Added shadow/overlay assets for all 9 brands plus RocketSpin, with a brandOverlays helper to apply them.

- 10 overlay PNGs in public/brand-overlays/
- src/lib/brandOverlays.ts

Image library & download

IMPROVEMENT

Improved the image library and added a dedicated image-download utility; refined ImageModal and ImageLibrary behavior.

- New imageDownload.ts
- Updates to ImageModal, ImageLibrary, imageStore, LikedImageViewModal

Database migrations

INFRA

Three Supabase migrations to support the assistant: assistant tables, an LLM-call log table, and row-level security policies.

- 2026-05-15 assistant-tables
- 2026-05-17 assistant-llm-calls
- 2026-05-18 assistant-rls

Specs & planning docs

DOCS

Authored a design spec and implementation plan for the AI Concept Assistant before building, and archived the April report.

- ai-concept-assistant-design.md (spec)
- ai-concept-assistant.md (plan)

METHODOLOGY

Compiled from the project's git history for commits dated 2026-05-01 to 2026-05-31. Feature groupings and line counts are derived from the file-level diff between the last commit before May and the last commit in May; counts exclude lock files, screenshots, and generated PDFs. Report generated 2026-05-29.